BILL NO. S-90-06-13

SPECIAL ORDINANCE NO. S-141-90

AN ORDINANCE approving Change Order No. #1, **RES. #6142-90, SOUTH CALHOUN STREET SIDEWALK** with **WEIKEL LINE CO., INC.** in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. **#1, RES. #6142-90, SOUTH CALHOUN STREET SIDEWALK** with **WEIKEL LINE CO., INC.** in connection with the Board of Public Works and Safety, for:

> **is necessary so that grade on sidewalk will accomodate the replacement of curbing in the future;**

involving a net increase of Five Hundred Sixty-Nine and 80/100 Dollars ($569.80), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Clifton R Edmonds
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project South Calhoun Street Sidewalk

Resolution No. 6142-90
Board Order No. 166-89
Date 5/16/90

To: WEIKEL LINE CO., INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED COST ANALYSIS SHEET			
		Total Decrease		$242.00	
		Total Increase			$811.80
		Net (~~Decrease~~) (Increase) Contract Price			$569.80

The sum of $ 569.80 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 6,277.00
Current Contract Price Adjusted by Previous Change Order	$ --
New Contract Price Including this Change Order	$ 6,846.80

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Asst. Engineer) Date 5/18/90

Accepted by: _____ (Contractor) Date 5-17-90

Approved by: _____ (City Engineer) Date 5-21-90

Approved by: _____ (Owner) Date 5-22-90

Attested by: _____ Date 5-23-90

PROJECT: S. CALHOUN ST. SIDEWALKS RES. NO: 6142-90 CONTRACTOR: WEIKEL LINE CO. INC.

CONTRACT COST ANALYSIS B.O: 166-89 DATE: 5-16-90

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE ($)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Concrete Removal	235	248	4.00	0.00	52.00	992.00	$940.00
2.	4" Concrete Sidewalk	190	216	19.80	0.00	514.80	4276.80	$3,762.00
3.	6" Concrete Sidewalk	10	10	21.00	0.00	0.00	210.00	$210.00
4.	Concrete Wingwalk & Ramps	35	24	22.00	242.00	0.00	528.00	$770.00
5.	Top Soil	15	15	10.00	0.00	0.00	150.00	$150.00
6.	Seed	120	120	1.00	0.00	0.00	120.00	$120.00
7.	Type F Casting Furnished & Adjusted to Grade	1	1	325.00	0.00	0.00	325.00	$325.00
8.	Adjust Water Valve to Grade	0	1	35.00	0.00	35.00	35.00	$0.00
9.	Curb Removal	0	40	2.25	0.00	90.00	90.00	$0.00
10.	New Curb Type III	0	12	10.00	0.00	120.00	120.00	$0.00
				TOTALS:	$242.00	$811.80	$6,846.80	$6,277.00
				DIFFERENCE:	$0.00	$569.80	$569.80	$0.00

Read the first time in full and on motion by Edmonds, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on Parks Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 6-12-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Edmonds, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	7			2
BRADBURY				✓
BURNS	✓			
EDMONDS	✓			
GiaQUINTA				✓
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 6-26-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-141-90 on the 26th day of June, 19 90,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Charles S. Redd
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of June, 19 90 at the hour of 1:30 o'clock P.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of June, 19 90, at the hour of 4:00 o'clock P.M.,E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Res. #6142-90, South Calhoun Street Sidewalk

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPIS OF ORDINANCE: Change Order #1, Res. #6142-90, South Calhoun Street Sidewalk is necessary so that grade on sidewalk will accomodate the replacement of curbing in the future. Weikel Line Co., Inc., is the contractor.

S-90-06-12

EFFECT OF PASSAGE: Improvement of sidewalk as listed above.

EFFECT OF NON PASSAGE:

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $569.80 increase

ASSIGNED TO COMMITTEE:

BILL NO. S-90-06-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

MARK E. GiaQUINTA, CHAIRMAN
CLETUS R. EDMONDS, VICE CHAIRMAN
HENRY, SCHMIDT, TALARICO

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1, RES. #6142-90, SOUTH CALHOUN STREET SIDEWALK with WEIKEL LINE CO., INC. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

DO PASS	DO NOT PASS	ABSTAIN	NO REC
C R Edmonds			
Samuel J. Talarico			

DATED: 6-26-90

Sandra E. Kennedy
City Clerk